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WELDON SPRING SITE 
REMEDIAL ACTION PROJECT

St. Charles County, Missouri

Office:  Oak Ridge Operations Office

Size:  226 acres (0.4 square mile)

NPL Status:  Quarry placed on the NPL
on July 22, 1987 and Chemical Plant and
Raffinate Pits placed on the NPL on March
13, 1989.

Mission:  The Weldon Spring Site was
developed by the U.S. Army for explosives
production during World War II, and was
operated by the Atomic Energy
Commission from 1955 to 1966 as a
uranium processing plant.  

Overview of Environmental 
Conditions:  Soil, surface water, ground-
water, and building rubble contamination
resulting from the handling and disposal of
uranium ore concentrates and scrap.

CERCLA/RCRA Remediation
Funding in FY 98: $66,686,000

Progress in Reaching Interagency Agreement

DOE and EPA Region VII entered into an FFA, signed
on August 12, 1986.  An amended FFA was signed on
June 30, 1992.

Specific Cost Estimates and Budgetary Proposals
Involved in Each Interagency Agreement

Funds budgeted for environmental restoration under the
FFA at the site total $63.5 million of appropriated
funding for FY 99 and $52.0 million for FY 00
according to the request in the President’s Budget.

Public Comments Regarding Interagency
Agreements

The public comment period for the FFA began on
March 22, 1992, and remained open for 45 days.  No
comments were received during this period.

Progress in Conducting Remedial Investigations/
Feasibility Studies

Initial work was started under a CERCLA/NEPA FFCA
executed in 1986.  Subsequently, the site was placed on
the NPL in July 1987.  The Weldon Spring Site project
issued a work plan in August 1988 which presented the
overall strategy for accomplishing remedial actions.
That strategy included the development of an umbrella
RI/FS for the Chemical Plant Area, an RI/FS for Quarry
bulk wastes, an RI/FS for Quarry residuals, and several
interim response actions.  A need was subsequently
identified to specifically address groundwater at the
Chemical Plant Area through an additional RI/FS.
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Major accomplishments in FY 98 included:

• Submitted the first Draft ROD for Quarry Residuals OU to EPA in June 1998, gaining final
signatures in late September 1998.

Progress in Conducting Remedial Actions

Remedial actions accomplished during FY 98 included:

` The construction of the chemical stabilization and solidification facility was completed in May 1998
and sludge treatment operation was begun; one hundred forty-thousand cubic yards of sludge were
treated and placed in the disposal facility;

• As of September 1998, 41 million gallons of water were treated in FY 1998 and a cumulative total
of 208 million gallons of water have been treated at the Quarry Water Treatment Plant and Site
Water Treatment Plant;

• Completed the remediation of the Southeast Drainage Vicinity Property and Missouri Department
of Conservation Properties 3, 4, 5, 10;

` Initiated waste placement in the On Site Disposal Facility in March 1998, and placed 640 thousand
cubic yds. of waste;

` Completed remediation of Army Vicinity Properties 1, 2, 3, 5; and
 
` Completed consolidation of sludge in Raffinate Pit 4 and began in situ treatment for waste disposal.


